The purpose of this modification to contract GS00Q17NRD4005 is to recognize the contractor's address change.

1. CopaSat, LLC's address has changed from: 1200 Martin Luther King Jr. St. N, Suite 102, Saint Petersburg FL 33716-2330 to 1604 N Marion Street, Tampa FL 33602-2639.

2. The total estimated dollar value of the contract is unchanged by this modification.

3. All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)  
Tracey Embry, Contracting Officer

15B. CONTRACTOR/OFFEROR  
(Copy of contractor's name and address)

15C. DATE SIGNED  
05/01/2018

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
Tracey Embry, Contracting Officer

16B. UNITED STATES OF AMERICA  
Tracey Embry

16C. DATE SIGNED  
05/01/2018

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243